
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
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Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 357 Date: 27-Jul-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 687

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to sunny in the PM w/mod. Win

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to set-up and become familiar with the Topcon GRS-1 GPS equipment.
- Continued to review the Topcon data collector software Pocket 3D GRS-1 reference manual.
- Prepared for surveying the tower saddle prior to the tower pullback operation.
- Worked on miscellaneous surveying issues from the GPS equipment to OBG, bikepath, and cable works.
- See Lalit's diary for details on the operation, equipment, and labor of the Shear Key and Bearing
concrete prep work at the E2 cap beam.
- See Jim Reid's diary for the details on the operation, equipment, and labor of the Hinge K box grouting
prep work.

Attachment

ABF ironworkers assembling the W-Line mainspan catwalk anchorage
to the OBG.

ABF laborers continuing to chip concrete that was placed too high in
order to achieve the proper thickness.
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Partially erected E-Line mainspan catwalk. ABF ironworkers preparing for the tower tie back cable placement.

ABF ironworkers connecting the E-Line mainspan catwalk to the tower
saddle bracket platform.

Closeup of a cable form on the E-Line mainspan catwalk.
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